
Resolution Number TC-1702 
US 160 Interchange Project 
March 19, 2009 
 
WHEREAS, on December 18, 2003, the Transportation Commission adopted 
Resolution Number TC-1231 to define its funding commitment to complete the 
remaining 7th Pot projects totaling $2.1 billion in constant 2000 dollars plus inflation 
to the date of advertisement; and 
 
WHEREAS, the Commission allocated $60.068 million in FY 2000 dollars to the US 
160, Jct. SH 3 to Florida River and allocated $48.819 million in FY 2000 dollars to 
the US 550, New Mexico State Line to Durango; and WHEREAS, in July of 2008 CDOT 
began the first phase of the US 160/ US 550 interchange; and 
 
WHEREAS, the next phase of the interchange was under design and was to include 
the US 550 connection but due to an alignment shift and potential 
historic/archaeological issues, a revisiting of the environmental clearance for the US 
550 alignment was required; and 
 
WHEREAS, CDOT and FHWA have determined that an interchange on US 160 is 
necessary, has independent utility, and is fully functional without the US 550 
connection; and  
 
WHEREAS, the total project cost to complete construction of the US 160 Interchange 
is $19 million and with identified Region 5 funding, an additional $9.3 million is 
required to create a functioning interchange, which is $8.18 million over the funding 
commitment defined in 2003; and 
 
WHEREAS, Region 5 would like to increase the control total for the US 160 corridor 
by $8.18 million and decrease the US 550 control total by $8.18 million.  This would 
leave an overall shortfall in the two corridors of $1.76 million; and   
 
WHEREAS, Region 5 agrees that should funding for this project become available 
through local impact or development fees the $1.76  million shall be returned to the 
Transportation Commission; and 
 
WHEREAS, Region 5 needs to make the following budget changes to align the funding 
in the projects: 
 

• Transfer $4.2 M of SAFETEA-LU earmark funds from US 550 at Farmington Hill 
project to the US 550 New Mexico State Line North – Phase II 

• De-budget $4.2 M of S.B. 97-001 from the US 550 New Mexico State Line North 
– Phase II and return to the S.B. 97-001 pool 

• Transfer $2 M of S.B. 97-001 funds from US 550 at Farmington Hill project to 
the US 160 Interchange Phase III project 

• Transfer $9.7 M of US 160 S.B. 97-001 funds and SAFETEA-LU earmark funds 
from US 550 at Farmington Hill project to the US 160 Interchange Phase III 
project 

• Budget $4 million of ARRA funds for the Ramp B project. (On the TC approved 
list) 



• Budget FY09 US 160 SAFETEA-LU Earmarks when received into the US 160 
Interchange Phase III Project (Expected to be $3.09 M) 

• Budget Region 5 project savings to complete funding for a functional 
interchange into the US 160 Interchange Phase III Project (Expected to be $220 
K) 

 
NOW THEREFORE BE IT RESOLVED, the Transportation Commission approves these 
changes to the US 160, Jct. SH 3 to Florida River and US 550, New Mexico State Line 
to Durango 7th Pot control totals. 
 
NOW THEREFORE BE IT ALSO RESOLVED, the Transportation Commission also 
approves the transfer of the funds between the projects and pools identified in this 
resolution. 
 
 


